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Part 1 - Alternate Water S u w l y  
Implementation of the survey portion o f  the Part 1 Sampling and Analysis Plan 
was initiated on January 21, 1992. The actual sampling activity will be 
initiated on January 25, 1992. 

The Invitation for Bid (IFB) is anticipated to be issued by January 27, 1992. 
The issuance of the package has been delayed because of the delay in issuance 
of the final well field report. 

The Design Risk Assessment Report (RAR) for Part 1 was issued on January 20, 
1992. The RAR will be converted into the new FEMP site format, and a Design 
Risk Management Plan will be developed prior to the contract award date. 

The Permit to Install (PTI) was transmitted to DOE for review on January 20, 
1992. It is anticipated that the document will be issued to Ohio €PA by 
February 3, 1992. 

Part 2 - Pump and Discharqe 
The Design Risk Assessment Report (RAR) for Part 2 was issued on January 20, 
1992. The RAR will be converted into the new FEMP site format, and a Design 
Risk Management Plan will be developed prior to the contract award date. 

The Certified for Construction (CFC) Package 2A was issued January 17, 1992. 

The Request for Construction Action (RCA) for Construction Package 2A (main 
discharge pipeline) was issued to RUST Engineering on January 20, 1992. 

The draft revised Part 2 and Part 3 Work Plan, including responses to 
comments, was issued for internal WEMCO review on January 20, 1992. Comments 
have been received and are being incorporated. 
revised document will be issued on February 3, 1992. 

It is anticipated that the 

Part 3 - Installation and ODeration o f  an Interim Advanced Wastewater 
Treatment TIAWWT1 System to reduce Uranium Contaminant Loadinq to the Great 
Miami River to a Level less than 1.700 Pounds Der Year 

The Construction Work Order for the Utilities Services design on the IAWWT at 
the Storm Water Retention Basin (SWRB) is currently being approved by WEMCO. 
This construction package will be awarded by RUST Engineering on January 29, 
1992. 

Design comments on the drawings and specifications for the IAWWT at the 
Biodentrification Effluent Treatment System (BDN/ETS) are due back to WEMCO on 
January 24, 1992. The projected Certified for Construction (CFC) approval is 
January 31, 1992. 

The ongoing Trailer portion of the design for this system remains on 
schedul e. i-. 1 
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